
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/21/2020

ESTIMATE SUMMARY 14:03:15

CONTID: C22118         ESTIMATE NO: 0005 PROG 2005

PCN: 22118-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HAWKINS SIGNAL & CURB RAMPS CO PERCENT TIME:

PROJECT NO: C1601-082                     

HAWKINS SIGNAL & CURB RAMPS CORTEZ

NAME OF ROAD: 0201

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,764,696.41 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,827,783.00 NON-PARTICIPATING 331,970.97

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-141,139.11

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.46

WORK DAYS

WORK DAYS

100.00%

-0.01

331,970.97

190,831.86

190,831.86

$

$

$

$

24,000.00

1,740,696.42

1,764,696.42

0.00

1,764,696.42

-27,416.75

0.00

1,737,279.67

0.00

AMOUNT DUE 1,737,279.67 190,831.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 190,831.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

95.5 TIME ALLOW: 130

ORIG TIME ALLOW: 130

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/27/2020

12/16/2020

12/16/2020

12/16/2020

04/30/2020

06/09/2020

06/22/2020

07/27/2020
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PCN: 22118-BID    ESTIMATE RUN 12/21/2020

PROJECT: C1601-082                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Bollard 1.000

0.000

202-00039  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

0010 Removal of Concrete Median Cover Material 42.200

0.000

202-00190  
 

4,557.6042.200

0.00

42.200

SY  

108.00000

0015 Removal of Sidewalk 658.200

0.000

202-00200  
 

36,201.00658.200

0.00

658.200

SY  

55.00000

0020 Removal of Gutter 127.000

0.000

202-00202  
 

5,588.00127.000

0.00

127.000

LF  

44.00000

0025 *Removal of Curb and Gutter 887.500

0.000

202-00203  
 

39,050.00887.500

0.00

887.500

LF  

44.00000

0030 *Removal of Concrete Curb Ramp 430.700

0.000

202-00206  
 

18,089.40430.700

0.00

430.700

SY  

42.00000

0035 Removal of Concrete Pavement 396.800

0.000

202-00210  
 

17,856.00396.800

0.00

396.800

SY  

45.00000

0040 Removal of Asphalt Mat 79.900

0.000

202-00220  
 

24,769.0079.900

0.00

79.900

SY  

310.00000

0045 *Removal of Pavement Marking 96.000

667.000

202-00250  
 

3,242.75763.000

2,834.75

763.000

SF  

4.25000

0050 Removal of Ground Sign 1.000

2.000

202-00810  
 

2,445.003.000

1,630.00

3.000

EACH

815.00000

0055 *Removal of Pull Box 18.000

0.000

202-00827  
 

3,510.0018.000

0.00

18.000

EACH

195.00000
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PCN: 22118-BID    ESTIMATE RUN 12/21/2020

PROJECT: C1601-082                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pedestrian Push Button 8.000

24.000

202-00860  
 

3,200.0032.000

2,400.00

32.000

EACH

100.00000

0065 Clean Culvert 1.000

0.000

202-04002  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0070 Clean Inlet 4.000

0.000

202-04010  
 

4,960.004.000

0.00

4.000

EACH

1,240.00000

0075 Unclassified Excavation (Complete In Place) 339.500

0.000

203-00010  
 

65,184.00339.500

0.00

339.500

CY  

192.00000

0080 *Potholing 19.000

0.000

203-01597  
 

9,500.0019.000

0.00

19.000

HOUR

500.00000

0085 Laborer 25.000

0.000

203-02330  
 

1,775.0025.000

0.00

25.000

HOUR

71.00000

0090 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

640.00000

0095 *Erosion Log Type 1 (12 Inch) 30.000

0.000

208-00002  
 

352.5030.000

0.00

30.000

LF  

11.75000

0100 *Aggregate Bag 134.000

0.000

208-00035  
 

1,608.00134.000

0.00

134.000

LF  

12.00000

0105 *Pre-fabricated Concrete Washout Structure (Type 1) 3.000

0.000

208-00046  
 

1,200.003.000

0.00

3.000

EACH

400.00000

0110 *Storm Drain Inlet Protection (Type II) 5.000

0.000

208-00054  
 

1,475.005.000

0.00

5.000

EACH

295.00000
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PCN: 22118-BID    ESTIMATE RUN 12/21/2020

PROJECT: C1601-082                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

3,600.00000

0120 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

78.00000

0125 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

169.00000

0130 Reset Structure (Bench) 1.000

0.000

210-00001  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000

0135 *Reset Ground Sign 6.000

0.000

210-00810  
 

2,250.006.000

0.00

6.000

EACH

375.00000

0140 Relay Sprinkler System 0.000

0.000

210-02510  
 

0.000.000

0.00

0.000

L S 

2,350.00000

0145 Adjust Valve Box 4.000

0.000

210-04050  
 

1,800.004.000

0.00

4.000

EACH

450.00000

0150 *Seeding (Native) 0.000

0.110

212-00006  
 

2,310.000.110

2,310.00

0.110

ACRE

21,000.00000

0155 *Soil Conditioning 0.000

0.110

212-00032  
 

4,070.000.110

4,070.00

0.110

ACRE

37,000.00000

0160 *Mulching (Weed Free Hay) 0.000

0.110

213-00002  
 

2,640.000.110

2,640.00

0.110

ACRE

24,000.00000

0165 *Mulch Tackifier 0.000

22.000

213-00061  
 

2,530.0022.000

2,530.00

22.000

LB  

115.00000



CONTID: C22118         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22118-BID    ESTIMATE RUN 12/21/2020

PROJECT: C1601-082                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Landscape Weed Barrier Fabric 0.000

25.000

213-00070  
 

8,250.0025.000

8,250.00

25.000

SY  

330.00000

0175 *Wildlife Biologist 0.000

1.000

240-00000  
 

138.001.000

138.00

1.000

HOUR

138.00000

0180 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,850.001.000

0.00

1.000

L S 

3,850.00000

0185 *Aggregate Base Course (Class 6) 539.000

0.000

304-06000  
 

30,184.00539.000

0.00

539.000

TON 

56.00000

0190 Aggregate Base Course (Special) (Landscape Rock) 0.000

0.000

304-09000  
 

0.000.000

0.00

0.000

CY  

1,100.00000

0195 Hot Mix Asphalt (Patching) (Asphalt) 17.060

0.000

403-00720  
 

3,471.7117.060

0.00

17.060

TON 

203.50000

0200 *Concrete Pavement (8 Inch) (Fast Track) 332.000

0.000

412-00805  
 

55,776.00332.000

0.00

332.000

SY  

168.00000

0205 *Concrete Pavement (10 Inch) (Fast Track) 74.600

1.800

412-01020  
 

15,280.0076.400

360.00

76.400

SY  

200.00000

0210 *Drilled Shaft (36 Inch) 76.000

0.000

503-00036  
 

38,532.0076.000

0.00

76.000

LF  

507.00000

0215 *Fence (Plastic) 144.000

0.000

607-11525  
 

662.40144.000

0.00

144.000

LF  

4.60000

0220 *Concrete Sidewalk (6 Inch) 310.600

0.000

608-00006  
 

38,825.00310.600

0.00

310.600

SY  

125.00000
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PCN: 22118-BID    ESTIMATE RUN 12/21/2020

PROJECT: C1601-082                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Curb Ramp 1,032.800

0.000

608-00010  
 

237,544.001,032.800

0.00

1,032.800

SY  

230.00000

0230 *Sidewalk Drain 6.000

0.000

608-10000  
 

1,500.006.000

0.00

6.000

LF  

250.00000

0235 *Curb Type 2 (Section B) 126.000

0.000

609-20010  
 

9,072.00126.000

0.00

126.000

LF  

72.00000

0240 *Curb and Gutter Type 2 (Section II-B) 609.000

0.000

609-21020  
 

43,239.00609.000

0.00

609.000

LF  

71.00000

0245 *Median Cover Material (Concrete)(Special) 987.800

0.000

610-00035  
 

16,792.60987.800

0.00

987.800

SF  

17.00000

0250 *Delineator (Flexible) (Type I) (Crystal) 3.000

3.000

612-00041  
 

1,674.006.000

837.00

6.000

EACH

279.00000

0255 *1 Inch Electrical Conduit 483.000

0.000

613-00100  
 

7,245.00483.000

0.00

483.000

LF  

15.00000

0260 *2 Inch Electrical Conduit 241.000

0.000

613-00200  
 

5,302.00241.000

0.00

241.000

LF  

22.00000

0265 *2 Inch Electrical Conduit (Bored) 534.000

0.000

613-00206  
 

29,904.00534.000

0.00

534.000

LF  

56.00000

0270 *3 Inch Electrical Conduit 270.000

0.000

613-00300  
 

7,479.00270.000

0.00

270.000

LF  

27.70000

0275 *3 Inch Electrical Conduit (Bored) 366.000

0.000

613-00306  
 

22,326.00366.000

0.00

366.000

LF  

61.00000
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PCN: 22118-BID    ESTIMATE RUN 12/21/2020

PROJECT: C1601-082                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

2,600.001.000

0.00

1.000

EACH

2,600.00000

0280 MATERIAL ALLOWANCE Pull Box - Deep 0.243

-0.243

0.000.000

-632.53EACH

2,600.00000

0285 *Pull Box (18"x30"x18") Deep 24.000

0.000

613-07060  
 

26,400.0024.000

0.00

24.000

EACH

1,100.00000

0285 MATERIAL ALLOWANCE 7.651

-7.651

0.000.000

-8,415.82EACH

1,100.00000

0290 *Wiring 0.500

0.500

613-10000  
 

25,000.001.000

12,500.00

1.000

L S 

25,000.00000

0290 MATERIAL ALLOWANCE Copper Wire 0.129

-0.129

0.000.000

-3,214.55L S 

25,000.00000

0295 *Luminaire (LED) (8,000 Lumens) 0.000

4.000

613-13008  
 

3,680.004.000

3,680.00

4.000

EACH

920.00000

0295 MATERIAL ALLOWANCE Luminaire, Road 1.413

-1.413

0.000.000

-1,300.12EACH

920.00000

0300 *Sign Panel (Class II) 4.000

72.000

614-00012  
 

2,394.0076.000

2,268.00

76.000

SF  

31.50000

0305 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 10.000

0.000

614-01575  
 

732.5010.000

0.00

10.000

LF  

73.25000

0310 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1.000

0.000

614-01578  
 

800.001.000

0.00

1.000

EACH

800.00000
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PCN: 22118-BID    ESTIMATE RUN 12/21/2020

PROJECT: C1601-082                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Signal Head Backplates 0.000

8.000

614-10160  
 

2,924.008.000

2,924.00

8.000

EACH

365.50000

0320 *Pedestrian Signal Face (16) (Countdown) 0.000

8.000

614-70150  
 

7,480.008.000

7,480.00

8.000

EACH

935.00000

0325 *Traffic Signal Face (12-12-12) 0.000

11.000

614-70336  
 

8,899.0011.000

8,899.00

11.000

EACH

809.00000

0330 *Traffic Signal Face (12-12-12-12) 0.000

4.000

614-70448  
 

4,000.004.000

4,000.00

4.000

EACH

1,000.00000

0335 *Traffic Controller Cabinet 0.500

0.500

614-72854  
 

31,000.001.000

15,500.00

1.000

EACH

31,000.00000

0335 MATERIAL ALLOWANCE Controller Cabinet 0.405

-0.405

0.000.000

-12,546.75EACH

31,000.00000

0340 *Pedestrian Push Button Post Assembly (Accessible) 8.000

32.000

614-72863  
 

92,000.0040.000

73,600.00

40.000

EACH

2,300.00000

0340 MATERIAL ALLOWANCE Pedestal Pole 20.052

-20.052

0.000.000

-46,120.50EACH

2,300.00000

0345 *Fire Preemption Unit and Timer 0.000

2.000

614-72866  
 

13,600.002.000

13,600.00

2.000

EACH

6,800.00000

0345 MATERIAL ALLOWANCE Fire Preemption Unit & Timer 0.807

-0.807

0.000.000

-5,488.00EACH

6,800.00000

0350 *Traffic Signal Vehicle Detector (Special) (Advance) 0.000

2.000

614-72885  
 

21,200.002.000

21,200.00

2.000

EACH

10,600.00000
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PCN: 22118-BID    ESTIMATE RUN

PROJECT: C1601-082                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0350 MATERIAL ALLOWANCE Traffic Equipment 1.091

-1.091

0.000.000

-11,566.72EACH

10,600.00000

0355 *Traffic Signal Vehicle Detector (Special) (Stop Bar) 0.000

4.000

614-72885  
 

40,000.004.000

40,000.00

4.000

EACH

10,000.00000

0355 MATERIAL ALLOWANCE Traffic Equipment 2.313

-2.313

0.000.000

-23,132.00EACH

10,000.00000

0360 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

21,000.001.000

0.00

1.000

EACH

21,000.00000

0360 MATERIAL ALLOWANCE Re-Bar Cage for Caisson 0.055

-0.055

0.000.000

-1,155.63EACH

21,000.00000

0360 MATERIAL ALLOWANCE Signal Pole 0.231

-0.231

0.000.000

-4,856.43EACH

21,000.00000

0365 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0365 MATERIAL ALLOWANCE Re-Bar Cage for Caisson 0.053

-0.053

0.000.000

-1,158.82EACH

22,000.00000

0365 MATERIAL ALLOWANCE Signal Pole 0.231

-0.231

0.000.000

-5,071.87EACH

22,000.00000

0370 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

23,000.001.000

0.00

1.000

EACH

23,000.00000

0370 MATERIAL ALLOWANCE Re-Bar Cage for Caisson 0.051

-0.051

0.000.000

-1,161.76EACH

23,000.00000
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PCN: 22118-BID    ESTIMATE RUN

PROJECT: C1601-082                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0370 MATERIAL ALLOWANCE Signal Pole 0.228

-0.228

0.000.000

-5,239.38EACH

23,000.00000

0375 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

23,000.001.000

0.00

1.000

EACH

23,000.00000

0375 MATERIAL ALLOWANCE Re-Bar Cage for Caisson 0.051

-0.051

0.000.000

-1,161.76EACH

23,000.00000

0375 MATERIAL ALLOWANCE Signal Pole 0.227

-0.227

0.000.000

-5,216.51EACH

23,000.00000

0380 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

1.000

614-87333  
 

6,600.001.000

6,600.00

1.000

EACH

6,600.00000

0380 MATERIAL ALLOWANCE Traffic Equipment 0.561

-0.561

0.000.000

-3,699.96EACH

6,600.00000

0385 *Construction Surveying 1.000

0.000

625-00000  
 

109,000.001.000

0.00

1.000

L S 

109,000.00000

0390 *Mobilization 0.814

0.186

626-00000  
 

200,000.001.000

37,200.00

1.000

L S 

200,000.00000

0395 *Public Information Management (Tier III) 111.000

33.000

626-01113  
 

10,656.00144.000

2,442.00

144.000

DAY 

74.00000

0400 *Pavement Marking Paint (High Build) 0.000

18.000

627-00013  
 

2,700.0018.000

2,700.00

18.000

GAL 

150.00000

0405 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

25.00000



CONTID: C22118         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22118-BID    ESTIMATE RUN 12/21/2020

PROJECT: C1601-082                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

102.200

627-30405  
 

2,503.90102.200

2,503.90

102.200

SF  

24.50000

0415 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

1,337.500

1,577.600

627-30410  
 

48,099.152,915.100

26,030.40

2,915.100

SF  

16.50000

0420 *Flagging 1,608.250

226.000

630-00000  
 

41,270.631,834.250

5,085.00

1,834.250

HOUR

22.50000

0425 *Traffic Control Inspection 34.000

18.000

630-00007  
 

3,952.0052.000

1,368.00

52.000

DAY 

76.00000

0430 *Traffic Control Management 77.000

14.000

630-00012  
 

55,419.0091.000

8,526.00

91.000

DAY 

609.00000

0435 *Pedestrian Barricade (ADA) 180.000

20.000

630-80340  
 

7,200.00200.000

720.00

200.000

LF  

36.00000

0440 *Construction Traffic Sign (Panel Size A) 61.200

6.800

630-80341  
 

2,958.0068.000

295.80

68.000

EACH

43.50000

0445 *Construction Traffic Sign (Panel Size B) 23.400

2.600

630-80342  
 

1,612.0026.000

161.20

26.000

EACH

62.00000

0450 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

17,200.004.000

1,720.00

4.000

EACH

4,300.00000

0455 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.700

0.300

630-80357  
 

2,895.003.000

289.50

3.000

EACH

965.00000

0460 *Drum Channelizing Device 67.500

7.500

630-80360  
 

2,625.0075.000

262.50

75.000

EACH

35.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Traffic Cone 238.500

26.500

630-80380  
 

1,060.00265.000

106.00

265.000

EACH

4.00000

0470 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

0.000

L S 

1,650.00000

0475 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0480 F/A Furnish & Install Electrical Service 6,916.350

0.000

700-70082  
 

6,916.356,916.350

0.00

6,916.350

F A 

1.00000

0485 Project First Program 500.000

500.000

700-70111  
 

1,000.001,000.000

500.00

1,000.000

F A 

1.00000

0490 F/A Erosion Control 0.000

442.700

700-70380  
 

442.70442.700

442.70

442.700

F A 

1.00000

0495 F/A Environmental Health & Safety Management 0.000

1,367.220

700-70589  
 

1,367.221,367.220

1,367.22

1,367.220

F A 

1.00000

CAT 1,740,696.41190,831.861,740,696.41CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0500 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0505 Sanitary Facility 1.000

0.000

620-00020  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000

CAT 24,000.000.0024,000.00CURRENT AMT0400 $ $ $

$ 1,764,696.41190,831.86$1,764,696.41$CURRENT AMTPROJECT TOTAL


